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Location Q1 - Task Per 2008 Parks Bond Implementation Plant  Budget Amount/Bond Total Business Unit

Per Bond 

Implementation Plan 

was work designated 

to be completed by 

Contractor or In 

House?

Q1 - Was this work 

performed by 

Contractors, City 

Workforce, or Both

Q2 - Was scope of 

project met per 

Bond 

Implementation

Q3 - Were 

any items 

missing?

Q3(a) What 

items were 

missing

Q4 - Were 

there 

additional 

items over the 

scope? 

Q4(a) What items were 

present that exceed the 

scope?

Q5 - Number of 

Pictures
COMMENTS

Candelero Park Demolition of Two (2) Tennis Courts 131,425.00$               423007 Contractor In House Yes No N/A Yes See page 10 4

Candelero Park Resurface Basketball Court Contractor In House Yes No N/A

Candelero Park Reseed/Sod Old Turf Area In House In House No Yes

Reseed 

Incomplete Original natural grass regenerated

Candelero Park Replace Wood Steps w/Concrete Stairs in Arroyo In House In House Yes No N/A Metal stairs installed instead of concrete

DISTRICT 4 - DRAFT

COLOR LEGEND:

Parks jointly inspected by POSAC Chair and Public Works Department Director shown in BLUE

Parks inspected by Public Works Department Staff shown in WHITE

Cancelled Projects shown in RED 9


